GANTT CHART

PROJECT TITLE	Cramming Post-Training in a Day

Timeline phases: **PHASE ONE** (Sep 29, Oct 6) · **PHASE TWO** (Oct 13, Oct 20, Oct 27, Nov 3, Nov 10) · **PHASE THREE** (Nov 17, Nov 24, Dec 1)

TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION
Project Proposal				
Introduction & Background	Jeff	9/29/2025	10/3/2025	4
Problem Definition	Arya	9/29/2025	10/3/2025	4
Methods	Jeff/Isaac	9/29/2025	10/3/2025	4
Potential Results & Discussion	Aashutosh	9/29/2025	10/3/2025	4
Video Recording	All	10/2/2025	10/3/2025	1
GitHub Page	All	9/29/2025	10/3/2025	1
Models and Setup				
Data Collection and Preprocessing	Jeff, Arya	10/3/2025	10/12/2025	9
Training Frameworks Research	[all people assigned to infra]	10/3/2025	10/12/2025	9
Infrastructure Setup - Testing online providers	Jeff, Isaac, Aashutosh	10/3/2025	10/12/2025	9
Infrastructure Setup - Testing Pace	Everyone	10/3/2025	10/12/2025	9
Research/Setup Model Telemetry (WandDB?)	Arya, Isaac	10/3/2025	10/12/2025	9
Training and Evaluation				
Baseline Runs – 2 models, hyperparameter sweep	Isaac, Chengqi	10/12/2025	10/31/2025	19
Main Experiments				
Experiment 1: Dr. GRPO	Aashutosh	11/3/2025	11/26/2025	23
~~Experiment 2: Disable Biases (from Cramming paper)~~	~~Arya, Isaac, 2-3 ppl~~	~~11/3/2025~~	~~11/26/2025~~	~~23~~
Experiment 3: Data Dedup, Curriculum Learning (?)	Jeff, Chengqi	11/10/2025	11/26/2025	23
Additional Experiments				
Experiment 4: Custom GRPO (Aashutosh unsupervised)	Aashutosh, Isaac	11/3/2025	11/26/2025	23
Experiment 5: Train LLAMA model instead	Jeff, Arya	11/10/2025	11/26/2025	16
Benchmark/Evaluate models	Chengqi, Isaac	11/10/2025	11/26/2025	
Final Report	All	11/26/2025	12/2/2025	6